

KillTest

Higher Quality, Better Service!



Q&A

<http://www.killtest.com>

We offer free update service for one year.

Exam : PK0-005

**Title : CompTIA
Project+Certification**

Version : DEMO

1.SIMULATION

During a gate review meeting, the deliverable was rejected by the customer.

INSTRUCTIONS

Review the dashboard.

- Part 1: Drag and drop each task, placing them in the correct order based on the project change control process.
- Part 2: Select the proper document(s) to be updated.

If at any time you would like to bring back the initial state of the simulation, please click the Reset All button.

Part 1:

Change Control Process		Drag and Drop
1		Perform a demonstration.
2		Define new requirements and record changes.
3		Update and test the deliverable.
4		Consult the RACI matrix.
5	Select the appropriate document(s) to update.	Assess the schedule, risk, and cost.
6		Obtain a sign off.
7		Make an announcement on the company portal.
8		

Part 2:

Question Options

Select the appropriate document(s) to update.

☐

Risk register

☐

Schedule

☐

Statement of work

☐

Organizational chart

☐

Change log

☐

Issues log

☐

WBS dictionary

Answer:

Change Control Process

- 1 Consult the RACI matrix.
- 2 Define new requirements and record changes.
- 3 Assess the schedule, risk, and cost.
- 4 Perform a demonstration.
- 5 Select the appropriate document(s) to update.
- 6 Obtain a sign off.
- 7 Update and test the deliverable.
- 8 Make an announcement on the company portal.

Drag and Drop

- Perform a demonstration.
- Define new requirements and record changes.
- Update and test the deliverable.
- Consult the RACI matrix.
- Assess the schedule, risk, and cost.
- Obtain a sign off.
- Make an announcement on the company portal.

Question Options

Select the appropriate document(s) to update.

☐

Risk register

☐

Schedule

☐

Statement of work

☐

Organizational chart

☐

Change log

☐

Issues log

☐

WBS dictionary

Explanation:

Part 1:

Change Control Process:

Consult the RACI matrix.

Define new requirements and record changes.

Assess the schedule, risk, and cost.

Perform a demonstration.

Obtain a sign off.

Update and test the deliverable.

Make an announcement on the company portal.

The change control process is a sequence of steps that helps to manage and document any changes or

modifications to a project scope, schedule, cost, quality, or resources. The change control process typically involves the following steps:

Consult the RACI matrix. A RACI matrix is a tool that defines and clarifies the roles and responsibilities of each team member for each task or activity in a project. RACI stands for responsible, accountable, consulted, and informed. Consulting the RACI matrix can help to identify who needs to be involved or informed about the change request and how to communicate with them.

Define new requirements and record changes. The new requirements and changes are the details of what needs to be modified or added to the project deliverables or objectives based on the customer feedback or request. Defining and recording the new requirements and changes can help to communicate and justify the need and rationale for the change and its implications on the project scope and quality.

Assess the schedule, risk, and cost. The schedule, risk, and cost are the aspects of the project that may be affected by the change request. Assessing the schedule, risk, and cost can help to determine the impact and feasibility of the change and identify any possible alternatives or corrective actions to minimize or avoid its negative effects.

Perform a demonstration. A demonstration is a presentation or show of how the modified or updated deliverable works or meets the customer expectations or requirements. Performing a demonstration can help to validate and verify that the change request has been implemented correctly and effectively and to obtain feedback or approval from the customer or stakeholders.

Obtain a sign off. A sign off is a formal acceptance and approval of the change request and its deliverables from the customer or stakeholders. Obtaining a sign off can help to confirm that the change request has been completed successfully and satisfactorily and to close the change control process.

Update and test the deliverable. The deliverable is the product or service that is produced or provided by the project. Updating and testing the deliverable can help to ensure that it meets the quality standards and criteria and that it works as expected after implementing the change request.

Make an announcement on the company portal. The company portal is a platform or channel that allows internal communication and collaboration among employees within an organization. Making an announcement on the company portal can help to inform and update other team members or departments about the change request and its outcomes and to share any lessons learned or best practices from the change control process.

Part2:

Risk register: A risk register is a document that identifies, analyzes, and records the potential risks or uncertainties that may affect a project. Updating the risk register can help to capture any new or modified risks that may arise from the change request and to plan and implement appropriate risk responses.

Schedule: A schedule is a document that shows the planned start and end dates, durations, dependencies, and progress of each task or activity in a project. Updating the schedule can help to reflect any changes or adjustments to the project timeline or milestones that may result from the change request and to monitor and control the project performance and delivery.

Statement of work: A statement of work (SOW) is a document that defines the scope, deliverables, schedule, and terms and conditions of a project or contract. Updating the SOW can help to document any changes or additions to the project scope or deliverables that may be requested or agreed upon by the customer or stakeholders and to ensure alignment and agreement on what needs to be done and how it will be done.

Change log: A change log is a document that tracks and records any changes or modifications that are

made to the project scope, schedule, cost, quality, or resources during a project. Updating the change log can help to document the change request, approval, implementation, and impact of each change and ensure traceability and transparency.

2.A PM is responsible for implementing a new customer relationship management system and has learned that the sales organization is reluctant to utilize the new system. The organization's reluctance could jeopardize the success of the project.

Which of the following steps should be taken to understand the adoption issues and gain organizational acceptance of the initiative? (Select TWO).

- A. Train users on the proper use of the system.
- B. Escalate the issue to the CCB
- C. Hold sessions to understand user challenges.
- D. Track system usage and report user activity.
- E. Log the issue in the project risk register.
- F. Create a memorandum of acceptable use.

Answer: C,D

Explanation:

The project manager should hold sessions to understand user challenges and track system usage and report user activity. These steps will help the project manager to identify the root causes of the adoption issues and monitor the progress of the system utilization. They will also help to communicate with the sales organization and provide feedback and support¹²

3.Following a successful release, a project manager sent a survey to all stakeholders to gain an understanding of opportunity areas for the team.

Which of the following can use the survey results as an input?

- A. Daily stand-up
- B. Project momentum
- C. Performance feedback
- D. Meeting minutes

Answer: C

Explanation:

The project manager can use the survey results as an input for performance feedback for the project team members. Performance feedback is a process of providing constructive and timely information on the performance of individuals or teams in relation to project goals and expectations. Performance feedback can help to motivate, improve, and recognize project team members³⁴⁵

The survey results can be used as an input for performance feedback. Performance feedback involves analyzing and evaluating the performance of the project team and project management against the project plan, including identifying areas for improvement. The survey results can help identify these areas for improvement and provide feedback to the project team on their performance. References: CompTIA Project+ Study Guide Section 4.1.1

4.Which of the following is an activity that should be used in the closing phase of a project to support the project triple constraint?

- A. Evaluating the project

- B. Releasing the resources
- C. Closing the contracts
- D. Reconciling the budget

Answer: A

Explanation:

Evaluating the project is an activity that should be used in the closing phase of a project to support the project triple constraint. This involves reviewing the project plan, deliverables, and outcomes to ensure they meet the project objectives and requirements. References: CompTIA Project+ Study Guide Section 4.4.4

5. During a quality analysis review, the causes of several issues have been highlighted. Which of the following should the project manager use to identify the MOST important causes?

- A. Ishikawa diagram
- B. Scatter diagram
- C. Pareto chart
- D. Decision tree

Answer: C

Explanation:

The Pareto chart should be used to identify the most important causes of issues during a quality analysis review. The Pareto chart is a graphical representation of the frequency and impact of different causes, helping to identify the most common and impactful causes. References: CompTIA Project+ Study Guide Section 3.3.3